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Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I Live & Phase II
Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003 Phase I Live

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 11/15/2003
Phase I Live & Phase II TBD 
(MSC already integrated

Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 7/14/2003 1/14/2004 Phase I Live
Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/17/2003 Phase I Live

Buckingham County Sheriff's Office 8/1/2002 Unknown NCAS No Request Ready to test.
Campbell County 911 1/21/2003 7/21/2003 NCAS No Request Ready to test.
Twin County (City of Galax and 
Carroll County) 10/26/1999 6/3/2003 NCAS No Request Live Phase I 
Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS No Request Phase I Live
City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I Live & Phase II
City of Radford Police Department 7/7/1999 1/5/2001 NCAS 7/14/2003 1/14/2004 Phase I Live 

Cumberland County 1/13/2003 11/11/2003 NCAS No Request

PSAP is not ready. Extention 
was issued by Commonwealth of 
VA Wireless Board due to CPE 
delay.

Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS No Request Ready to test.
Franklin County Communications 
Center 1/8/2003 NCAS No Request Phase I Live
Grayson County Sheriff 10/26/1999 6/3/2003 NCAS No Request No Coverage
Greene County Sheriff 5/28/2002 Unknown NCAS No Request Ready to test.
Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I Live & Phase II
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Montgomery Sheriff's Office 10/30/2002 NCAS 7/14/2003 1/14/2004 Phase I Live
Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS No Request Phase I Live
Pulaski County Sheriff's Office 10/23/2002 NCAS 7/14/2003 1/14/2004 Phase I Live
Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I Live & Phase II

Roanoke County Police Department 2/2/2001 7/16/2002 NCAS No Request Phase I Live
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I Live & Phase II
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I Live & Phase II

Smyth County Sheriff's Department 4/18/2002 4/23/2003 NCAS No Request Phase I Live
Vinton Police Department 5/23/2002 Unknown NCAS No Request Ready to test.
Frederick Sheriff's Office 7/12/2001 No Coverage

City of Covington 6/4/2003 Unknown NCAS No Request
Waiting for PSAP to confirm 
PSAP Trunks

Christianburg Police Department 12/27/2002 10/23/2002 NCAS 7/14/2003 1/14/2004 Phase I Live
Albemarle Fire Department 4/10/1997 8/2/2000 NCAS 6/21/2001 Unknown Phase I Live

Prince Edward County Town of 
Farmville 2/28/2002 12/15/2003 NCAS No Request

PSAP burnt down.  All calls are 
routing to Buckingham County.  
They plan on rebuilding.
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